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ESTIMATE RUN 04/01/2005

ESTIMATE SUMMARY 12:22:32

CONTID: C14831R ESTIMATE NO: 0001 PROG 2002

PCN: 14831R-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY-05 REGIONWIDE DECK REPAIR PERCENT TIME:

PROJECT NO: MC R600-226

FY-05 REGIONWIDE DECK REPAIR

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 03/25/2005 DATE TIME STARTED 02/03/2005

2350 E. 70TH AVE. DATE LET 12/02/2004 DATE WORK BEGAN 02/03/2005

P.O. BOX 358 DATE AWARDED 01/14/2005 DATE TIME STOPPED

DATE CONTRACT EXECUTED 02/01/2005 DATE ACCEPTED

DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 02/03/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 965,336.10 PARTICIPATING $ $ 820.00

AWARD PROJECT AMT: 889,723.60 NON-PARTICIPATING 177,034.61

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
3,388.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,073.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.74

51.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/27/2005 ??:??:??

5/27/2005 ??:??:??

18.42%

787,481.49

177,854.61

181,242.61

179,169.36

$

$

$

$

820.00

177,034.61

177,854.61

3,388.00

181,242.61

-2,073.25

0.00

179,169.36

0.00

AMOUNT DUE 179,169.36 179,169.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 179,169.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C14831R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14831R-BID ESTIMATE RUN 04/01/2005

PROJECT: MC R600-226 ESTIMATE NO: 0001 12:22:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 5,901.000 0.000

SY 856.000 4,151.60

4.85000 856.000 4,151.60

202-00240

0010 *REMOVAL OF PAVEMENT MARKING 2,000.000 0.000

SF 0.000 0.00

2.15000 0.000 0.00

202-00250

0015 EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

208-00011

0020 SILT FENCE 500.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

208-00020

0025 CONCRETE WASHOUT STRUCTURE 6.000 0.000

EACH 1.000 610.00

610.00000 1.000 610.00

208-00045

0030 STORM DRAIN INLET PROTECTION 10.000 0.000

EACH 1.000 179.00

179.00000 1.000 179.00

208-00050

0035 EROSION CONTROL SUPERVISOR 50.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

208-00205

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000

TON 5.000 590.00

118.00000 5.000 590.00

403-00720

0045 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 716.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 295.000 0.000

GAL 0.000 0.00

3.70000 0.000 0.00

411-10255

0055 FENCE (TEMPORARY) 500.000 0.000

LF 0.000 0.00

2.15000 0.000 0.00

607-11580
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PCN: 14831R-BID ESTIMATE RUN 04/01/2005

PROJECT: MC R600-226 ESTIMATE NO: 0001 12:22:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 1.000 0.000

L S 0.407 39,637.73

97,390.00000 0.407 39,637.73

626-00000

0065 *EPOXY PAVEMENT MARKING 14.000 0.000

GAL 0.000 0.00

150.00000 0.000 0.00

627-00005

0070 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 54.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012

0075 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 276.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

627-01000

0080 *FLAGGING 680.000 0.000

HOUR 5.500 132.00

24.00000 5.500 132.00

630-00000

0085 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

630-00004

0090 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 25.000 3,375.00

135.00000 25.000 3,375.00

630-00007

0095 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 0.000

EACH 1.000 14,275.00

14,275.00000 1.000 14,275.00

630-00009

0100 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 7.000 2,884.00

412.00000 7.000 2,884.00

630-00012

0105 *UNIFORMED TRAFFIC CONTROL COORDINATION 200.000 0.000

HOUR 0.000 0.00

37.00000 0.000 0.00

630-00015

0110 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 1.000 270.00

270.00000 1.000 270.00

630-80336
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PCN: 14831R-BID ESTIMATE RUN 04/01/2005

PROJECT: MC R600-226 ESTIMATE NO: 0001 12:22:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000

EACH 4.500 364.50

81.00000 4.500 364.50

630-80341

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 0.000

EACH 12.000 1,332.00

111.00000 12.000 1,332.00

630-80342

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

132.00000 0.000 0.00

630-80343

0130 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.600 0.000

SF 0.000 0.00

20.00000 0.000 0.00

630-80344

0135 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

630-80355

0140 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 1.500 1,050.00

700.00000 1.500 1,050.00

630-80358

0145 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 0.000

EACH 26.000 1,872.00

72.00000 26.000 1,872.00

630-80364

0150 *CONCRETE BARRIER (TEMPORARY) 200.000 0.000

LF 0.000 0.00

74.00000 0.000 0.00

630-80370

0155 *TRAFFIC CONE 150.000 0.000

EACH 75.000 1,125.00

15.00000 75.000 1,125.00

630-80380

0160 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 17,000.00

17,000.00000 1.000 17,000.00

630-85040

0165 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14831R-BID ESTIMATE RUN 04/01/2005

PROJECT: MC R600-226 ESTIMATE NO: 0001 12:22:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0175 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0180 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0185 F/A ADJUST UTILITIES 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0190 F/A LANDSCAPING 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

CAT 0200 $98,847.83 98,847.83CURRENT AMT 479,119.75 $$

CAT NO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING

0195 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 548.000 0.000

SY 0.000 0.00

7.50000 0.000 0.00

202-00246

0200 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 219.000 0.000

SY 0.000 0.00

146.00000 0.000 0.00

202-00453

0205 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 11.000 0.000

SY 0.000 0.00

375.00000 0.000 0.00

202-00460

0210 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 59.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871

0215 *WATERPROOFING (MEMBRANE) 548.000 0.000

SY 0.000 0.00

8.25000 0.000 0.00

515-00120
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PCN: 14831R-BID ESTIMATE RUN 04/01/2005

PROJECT: MC R600-226 ESTIMATE NO: 0001 12:22:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING

0220 CONCRETE CLASS D (BRIDGE) (SPECIAL) 34.000 0.000

CY 0.000 0.00

445.00000 0.000 0.00

601-03041

0225 REINFORCING STEEL 500.000 0.000

LB 0.000 0.00

1.20000 0.000 0.00

602-00000

CAT 0300 $0.00 0.00CURRENT AMT 65,203.60 $$

CAT NO0305 STRUCTURE E-16-HE EB I-70 OVER 32ND AVE.

0230 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 857.000 0.000

SY 0.000 0.00

7.50000 0.000 0.00

202-00246

0235 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 343.000 0.000

SY 0.000 0.00

146.00000 0.000 0.00

202-00453

0240 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.000 0.000

SY 0.000 0.00

375.00000 0.000 0.00

202-00460

0245 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 93.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871

0250 *WATERPROOFING (MEMBRANE) 857.000 0.000

SY 0.000 0.00

8.25000 0.000 0.00

515-00120

0255 CONCRETE CLASS D (BRIDGE) (SPECIAL) 49.000 0.000

CY 0.000 0.00

445.00000 0.000 0.00

601-03041

0260 REINFORCING STEEL 500.000 0.000

LB 0.000 0.00

1.20000 0.000 0.00

602-00000

CAT 0305 $0.00 0.00CURRENT AMT 99,832.95 $$

CAT NO0307 STRUCTURE E-16-HV SH 121 OVER US 36

0265 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 0.000

SY 706.000 5,295.00

7.50000 706.000 5,295.00

202-00246
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PCN: 14831R-BID ESTIMATE RUN 04/01/2005

PROJECT: MC R600-226 ESTIMATE NO: 0001 12:22:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE E-16-HV SH 121 OVER US 36

0270 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 282.000 0.000

SY 266.030 38,840.38

146.00000 266.030 38,840.38

202-00453

0275 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.500 0.000

SY 17.500 6,562.50

375.00000 17.500 6,562.50

202-00460

0280 MODIFY STRUCTURE 28.000 0.000

EACH 28.000 16,576.00

592.00000 28.000 16,576.00

210-04025

0285 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 76.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871

0290 *WATERPROOFING (MEMBRANE) 706.000 0.000

SY 0.000 0.00

8.25000 0.000 0.00

515-00120

0295 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.000 0.000

CY 11.500 5,117.50

445.00000 11.500 5,117.50

601-03041

0300 REINFORCING STEEL 500.000 0.000

LB 417.000 500.40

1.20000 417.000 500.40

602-00000

CAT 0307 $72,891.78 72,891.78CURRENT AMT 99,940.40 $$

CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36

0305 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 0.000

SY 706.000 5,295.00

7.50000 706.000 5,295.00

202-00246

0310 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 282.000 0.000

SY 0.000 0.00

146.00000 0.000 0.00

202-00453

0315 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 14.000 0.000

SY 0.000 0.00

375.00000 0.000 0.00

202-00460
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PCN: 14831R-BID ESTIMATE RUN 04/01/2005

PROJECT: MC R600-226 ESTIMATE NO: 0001 12:22:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36

0320 MODIFY STRUCTURE 28.000 0.000

EACH 0.000 0.00

592.00000 0.000 0.00

210-04025

0320 MATERIAL ALLOWANCE BRIDGE RAIL SPLICE 0.000

EACH 28.000 3,388.00

121.00000 28.000 3,388.00

0325 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 76.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871

0330 *WATERPROOFING (MEMBRANE) 706.000 0.000

SY 0.000 0.00

8.25000 0.000 0.00

515-00120

0335 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.000 0.000

CY 0.000 0.00

445.00000 0.000 0.00

601-03041

0340 REINFORCING STEEL 500.000 0.000

LB 0.000 0.00

1.20000 0.000 0.00

602-00000

CAT 0308 $8,683.00 8,683.00CURRENT AMT 98,627.90 $$

CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST

0345 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 0.000

SY 0.000 0.00

7.50000 0.000 0.00

202-00246

0350 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 205.000 0.000

SY 0.000 0.00

146.00000 0.000 0.00

202-00453

0355 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000

SY 0.000 0.00

375.00000 0.000 0.00

202-00460

0360 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 50.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871
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PCN: 14831R-BID ESTIMATE RUN 04/01/2005

PROJECT: MC R600-226 ESTIMATE NO: 0001 12:22:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST

0365 *WATERPROOFING (MEMBRANE) 513.000 0.000

SY 0.000 0.00

8.25000 0.000 0.00

515-00120

0370 CONCRETE CLASS D (BRIDGE) (SPECIAL) 29.000 0.000

CY 0.000 0.00

445.00000 0.000 0.00

601-03041

0375 REINFORCING STEEL 500.000 0.000

LB 0.000 0.00

1.20000 0.000 0.00

602-00000

CAT 0309 $0.00 0.00CURRENT AMT 59,284.75 $$

CAT NO0310 STRUCTURE E-17-GV WB I-76 OVER YORK ST.

0380 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 0.000

SY 0.000 0.00

7.50000 0.000 0.00

202-00246

0385 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 205.000 0.000

SY 0.000 0.00

146.00000 0.000 0.00

202-00453

0390 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000

SY 0.000 0.00

375.00000 0.000 0.00

202-00460

0395 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 55.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871

0400 *WATERPROOFING (MEMBRANE) 513.000 0.000

SY 0.000 0.00

8.25000 0.000 0.00

515-00120

0405 CONCRETE CLASS D (BRIDGE) (SPECIAL) 29.000 0.000

CY 0.000 0.00

445.00000 0.000 0.00

601-03041

0410 REINFORCING STEEL 500.000 0.000

LB 0.000 0.00

1.20000 0.000 0.00

602-00000

CAT 0310 $0.00 0.00CURRENT AMT 59,686.75 $$
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PCN: 14831R-BID ESTIMATE RUN 04/01/2005

PROJECT: MC R600-226 ESTIMATE NO: 0001 12:22:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0415 SANITARY FACILITY 2.000 0.000

EACH 1.000 820.00

820.00000 1.000 820.00

620-00020

0420 F/A CELLULAR PHONE SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70222

CAT 0400 $820.00 820.00CURRENT AMT 3,640.00 $$

PROJECT TOTAL 181,242.61 $ 181,242.61CURRENT AMT 965,336.10 $$


